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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Contract Location: Total to Date  Prev to Date This Estimate
WORMS RD. TO 5 MI. EAST ARCHER CORNER Estimate Type:  PROG Current Contract Amt Total Earnings $1,428,168.36  $1,367,080.57 $61,087.79
$5,857,593.61  gtockpiled Materials $13,299.43 $13,299.43 $.00
Contractor: Original Contract Amt Gross Earnings $1,441,467.79  $1,380,380.00 $61,087.79
ontractor: Date Lot 11.16.2015 $5.836.826.65 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z- 2 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 _ Datf; Awar ed : E-Zg-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
: 24% Net Earnings  $1,441,467.79  $1,380,380.00 $61,087.79
Date Notice for Work to )
Begin:  02.29.2016 % Time Comp
HASTINGS NE 68901-7711 - o 69y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MERRICK I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42400 000 STP-92-5(108) 092 360.59 372.18 GR CULV SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,441,467.79 $1,380,380.00 $61,087.79
Project Manager District Engineer
Grooms, Jerry 08.30.2016 Meyer, Keith 08.30.2016
Construction Engineer Controller
Halstead, Kerri 08.30.2016 Burling, Laurie 08.31.2016
Controller
Burling, Laurie 08.31.2016
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1133.05 1,100.00 2.000 2,200.00
0001 0001 0030.10 19,930.00 1.000 19,930.00 REMOVE RAILROAD CROSSING EACH 2.000 2,200.00
MOBILIZATION LS 1.000 19,930.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1701.24 24.00 44.000 1,056.00
0002 0002 1000.00 550.00 5.000 2,750.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 44.000 1,056.00
LARGE TREE REMOVAL EACH 5.000 275000 ORB 44.000 1,056.00
4.000 2,200.00 0.000 0.00
0.000 0.00 o011 0011 1702.48 48.00 60.000 2,880.00
0003 0003 1009.00 10,700.00 1.000 10,700.00 48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,7 LF 60.000 2,880.00
GENERAL CLEARING AND GRUBBING Ls 1.000 10,70000 OR8 0.000 0.00
0.250 2,675.00 0.000 0.00
0.000 0.00 0012 0012 4100.06 900.00 1.300 1,170.00
0004 0004 1011.00 30.00 476.000 14,280.00 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 1.300 1,170.00
WATER MGAL 476.000 14,280.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4150.00 2.50 213.000 532.50
0005 0005 1012.00 150.00 35.000 5250.00 REINFORCING STEEL FOR HEADWALL LB 213.000 532.50
RIGHT-OF-WAY MARKERS EACH 35.000 5,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4200.48 5,000.00 1.000 5,000.00
0006 0006 1030.00 9.00 31,763.000 285,867.00 48" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 5,000.00
EARTHWORK MEASURED IN EMBANKMENT cYy 31,763.000 285,867.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7017.00 3.00 600.000 1,800.00
0007 0007 1102.00 5.00 3,729.000 18,645.00 REMOVE GUARDRAIL LF 600.000 1,800.00
REMOVE ASPHALT SURFACE 5\% 3,729.000 18,645.00 965.000 2,895.00
477.000 2,385.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 320.00 29.000 9,280.00
0008 0008 1106.00 5.50 287.000 1,578.50 COVER CROP SEEDING ACRE 29.000 9,280.00
REMOVE DRIVEWAY 5\% 287.000 1,578.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.40 10,099.000 14,138.60
EROSION CONTROL, CLASS 1D 5% 10,099.000 14,138.60
0.000 0.00

0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 3.95 457.000 1,805.15 0025 0025 4100.06 850.00 16.900 14,365.00
EROSION CONTROL, CLASS 2A SY 457.000 1,805.15 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 16.900 14,365.00
0.000 0.00 16.900 14,365.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 225  18,433.000 4147425 0026 0026 4105.59 885.00 8.000 7,080.00
FABRIC SILT FENCE-LOW POROSITY LF 18,433.000 41,474.25 CLASS 47B-3000 CONCRETE FOR INLET AND CY 8.000 7,080.00
17,592.000 39,582.00 JUNCTION BOX 0.000 0.00
10,433.000 23,474.25 0.000 0.00
GROUP 1 GRADING Contracted 440,337.00 0027 0027 4150.00 2.00 2,573.000 5146.00
Current 440337.00 REINFORCING STEEL FOR HEADWALL LB 2,573.000 5,146.00
In place 50,793.00 2,573.000 5,146.00
This Estimate 23,474.25 0.000 0.00
GROUP 4 CULVERTS 0028 0028 415550 2.00 720.000 1,440.00
0020 0020 0030.40 8,000.00 1.000 8,000.00 REINFORCING STEEL FOR INLET AND LB 720.000 1,440.00
MOBILIZATION Ls 1.000 8,000.00 JUNCTION BOX 0.000 0.00
1.000 8,000.00 0.000 0.00
0.000 0.00 0029 0029 4310.24 340.00 2.000 680.00
0021 0021 4004.50 3.40 2,640.000 8,976.00 24" FLARED-END SECTION EACH 2.000 680.00
CAST IRON GRATE AND FRAME LB 2,640.000 8,976.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 4310.48 1,215.00 3.000 3,645.00
0022 0022 4035.00 200.00 3.000 600.00 48" FLARED-END SECTION EACH 3.000 3,645.00
REMOVE FLARED-END SECTION EACH 3.000 600.00 3.000 3,645.00
3.000 600.00 0.000 0.00
0.000 0.00 0031 0031 4320.48 1,250.00 2.000 2,500.00
0023 0023 4040.00 300.00 6.000 1,800.00 48" ROUND EQUIVALENT FLARED-END EACH 2.000 2,500.00
REMOVE HEADWALLS FROM CULVERTS EACH 6.000 1,800.00 SECTION 2.000 2,500.00
6.000 1,800.00 0.000 0.00
0.000 0.00 0032 0032 4360.24 340.00 1.000 340.00
0024 0024 4050.01 10.00 887.000 8,870.00 24" METAL FLARED-END SECTION EACH 1.000 340.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 887.000 8,870.00 3.000 1,020.00
CULVERTS, AND HEADWALLS 841.000 8,410.00 0.000 0.00
0.000 0.00 0033 0033 4360.36 578.00 2.000 1,156.00
36" METAL FLARED-END SECTION EACH 2.000 1,156.00
2.000 1,156.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 P127.48 177.00 280.000 49,560.00 0042 0042 P500.48 94.00 138.000 12,972.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 280.000 49,560.00 48" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 138.000 12,972.00
2 280.000 49,560.00 138.000 12,972.00
0.000 0.00 0.000 0.00
0035 0035 P255.15 41.00 92.000 3,772.00 GROUP 4 CULVERTS Contracted 168,735.00
15" CULVERT PIPE, TYPE 4 OR 5 LF 92.000 3,772.00 Current 168,735.00
0.000 0.00 In place 144,126.00
0.000 0.00 This Estimate 0.00
0036 0036 P300.24 48.00 14.000 672.00 GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 1
24" CULVERT PIPE, TYPE 3,40R5 LF 14.000 672.00 0043 0043 0030.40 10,000.00 1.000 10,000.00
14.000 672.00  MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0037 0037 P300.36 65.00 12.000 780.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 780.00 0044 0044 4045.00 10,000.00 1.000 10,000.00
12.000 780.00 REMOVE STRUCTURE EACH 1.000 10,000.00
0.000 000 o r 84842350 1.000 10,000.00
0038 0038 P320.60 156.00 140.000 21,840.00 0.000 0.00
60" CULVERT PIPE, TYPE 2,45 OR 7 LF 140.000 21,840.00 0045 0045 4051.01 20.00 555.000 11,100.00
140.000 21,840.00 EXCAVATION FOR BOX CULVERTS (% 555.000 11,100.00
0.000 0.00 555.000 11,100.00
0039 0039 P372.48 110.00 70.000 7,700.00 0.000 0.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 70.000 7,700.00 0046 0046 4101.06 488.00 212.930 103,909.84
240R5 70.000 7,700.00  CLASS 47B-3000 CONCRETE FOR BOX cY 212.930 103,909.84
0.000 0.00 CULVERT 212.930 103,909.84
0040 0040 P402.15 43.00 67.000 2,881.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 67.000 2,881.00 0047 0047 4151.00 1.30  25,270.000 32,851.00
0.000 0.00  REINFORCING STEEL FOR BOX CULVERT LB 25,270.000 32,851.00
0.000 0.00 25,270.000 32,851.00
0041 0041 P500.24 60.00 66.000 3,960.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 66.000 3,960.00
66.000 3,960.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 8010.03 55.00 55.200 3,036.00 0078 0078 1010.01 7.20 1,430.000 10,296.00
CRUSHED ROCK FOR BASE COURSE cY 55.200 3,036.00 EXCAVATION (ESTABLISHED QUANTITY) cY 1,430.000 10,296.00
55.200 3,036.00 1,430.000 10,296.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 1 Contracted 170,896.84 0079 0079 1043.50 2.94 269.000 790.86
Current 170,806.84 RIPRAP FILTER FABRIC SY 269.000 790.86
In place 170,896.84 269.000 790.86
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0080 0080 3050.15 293.14 195.100 57,191.61
0049 0049 0030.50 1,600.00 1.000 1,600.00 CONCRETE FOR PAVEMENT APPROACHES CY 195.100 57,191.61
MOBILIZATION LS 1.000 1,600.00 CLASS47BD-4000 195.100 57,191.61
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 3051.10 1.00 36,710.000 36,710.00
0050 0050 L001.01 691.00 2.000 1,382.00 EPOXY COATED REINFORCING STEEL FOR LB 36,710.000 36,710.00
SEEDING, TYPE A ACRE 2.000 1,382.00 PAVEMENT APPROACHES 36,710.000 36,710.00
0.000 0.00 0.000 0.00
0.000 0.00 0082 0082 6000.10 20,244.28 1.000 20,244.28
0051 0051 L001.02 581.50 27.000 15,700.50 ABUTMENT NO.1 EXCAVATION LS 1.000 20,244.28
SEEDING, TYPE B ACRE 27.000 15,700.50 1.000 20,244.28
0.000 0.00 0.000 0.00
0.000 0.00 0083 0083 6000.11 20,244.28 1.000 20,244.28
0052 0052 L032.75 142.50 65.000 9,262.50 ABUTMENT NO.2 EXCAVATION LS 1.000 20,244.28
MULCH TON 65.000 9,262.50 1.000 20,244.28
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 6001.00 18,487.33 1.000 18,487.33
GROUP 5 SEEDING Contracted 27,04500 DSENTNO.1EXCAVATION LS 1.000 18,487.33
Current 27,945.00 1.000 18,487.33
In place 0.00 0.000 0.00
This Estimate 0.00 0085 0085 6001.01 18,487.33 1.000 18,487.33
GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & . BENT NO.2 EXCAVATION LS 1.000 18,487.33
0077 0077 0030.60 78,546.57 1.000 78,546.57 1.000 18,487.33
MOBILIZATION LS 1.000 78,546.57 0.000 0.00
1.000 78,546.57 0086 0086 6010.22 359.05 184.500 66,244.73
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 184.500 66,244.73
184.450 66,226.77
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0087 6010.26 550.72 316.800 174,468.10 0096 0096 8091.00 32.61 215.000 7,011.15
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 316.800 174,468.10 GRANULAR BACKFILL CY 215.000 7,011.15
316.800 174,468.10 215.000 7,011.15
0.000 0.00 0.000 0.00
0088 0088 6040.00 18,538.81 1.000 18,538.81 4002 4002 6006.56 6.04 0.000 0.00
REMOVE STRUCTURE EACH 1.000 18,538.81 BRIDGE DECK GROOVING SY 986.666 5,959.46
AT STA. 890+78.29 1.000 18,538.81 Machine Grooving Bridge Deck 986.666 5,959.46
0.000 0.00 0.000 0.00
0089 0089 6052.55 17,539.70 1.000 17,539.70 4003 4003 0030.90 2,467.50 0.000 0.00
ACCESS CROSSING LS 1.000 17,539.70 MOBILIZATION LS 1.000 2,467.50
1.000 17,539.70 Mobilization for Bridge Deck Grooving 1.000 2,467.50
0.000 0.00 0.000 0.00
0090 0090 6080.00 181 710.000 1,285.10 GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & Contracted 909,834.68
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 710.000 1,285.10 Current 918,261.64
710.000 1,285.10 In place 922,545.68
0.000 0.00 This Estimate 5,657.56
0091 0091 6104.00 18.19 200.000 3,638.00 GROUP 6B BRIDGE AT STA. 820+40.94 3-60'-0" SF
BROKEN CONCRETE RIPRAP TON 200.000 3,638.00 0097 0097 0030.60 4,691.46 1.000 4,691.46
200.000 3,638.00 MOBILIZATION LS 1.000 4,691.46
0.000 0.00 1.000 4,691.46
0092 0092 6105.02 68.81 125.000 8,601.25 0.000 0.00
ROCK RIPRAP, TYPE B TON 125.000 8,601.25 0098 0098 6007.12 374.63 28.000 10,489.64
187.520 12,903.25 CONCRETE BRIDGE DECK REPAIR SY 28.000 10,489.64
82.220 5,657.56 0.000 0.00
0093 0093 6131.50 1.24 86,275.000 106,981.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 86,275.000 106,981.00 0099 0099 6131.23 3.55 620.000 2,201.00
86,275.000 106,981.00 PENETRATING CONCRETE SEALER SF 620.000 2,201.00
0.000 0.00 620.000 2,201.00
0094 0094 6210.14 55.65 3,325.000 185,036.25 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 3,325.000 185,036.25 0100 0100 6619.50 2,257.91 6.000 13,547.46
3,325.000 185,036.25 REPAIR FLOOR DRAIN EACH 6.000 13,547.46
0.000 0.00 6.000 13,547.46
0095 0095 6310.00 21.61 2,753.000 59,492.33 0.000 0.00
STEEL SHEET PILING SF 2,753.000 59,492.33
2,753.000 59,492.33
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0101 6960.11 355.26 44.000 15,631.44 GROUP 9 BITUMINOUS
BRIDGE APPROACH REPAIR SY 44.000 15,631.44 0107 0107 0002.55 8.25 1,847.000 15,237.75
7.253 2,576.70 OVERLAY BROKEN LINES STA 1,847.000 15,237.75
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 820+40.94 3-60'-0" SF Contracted 46,561.00 0.000 0.00
Current 46,561.00 0108 0108 0002.60 8.50 3,693.000 31,390.50
In place 23,016.62 OVERLAY SOLID LINES STA 3,693.000 31,390.50
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0102 0102 0030.70 1,000.00 1.000 1,000.00 0109 0109 0030.90 170,000.00 1.000 170,000.00
MOBILIZATION LS 1.000 1,000.00 MOBILIZATION LS 1.000 170,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0103 7011.20 25.50 125.000 3,187.50 0110 0110 2001.00 22.00 345.000 7,590.00
W-BEAM GUARDRAIL LF 125.000 3,187.50 GRAVEL SURFACE COURSE CY 345.000 7,590.00
0.000 0.00 139.229 3,063.04
0.000 0.00 0.000 0.00
0104 0104 7020.00 2,150.00 4.000 8,600.00 0111 0111 2010.00 41.00 200.000 8,200.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,600.00 CRUSHED ROCK SURFACE COURSE CcY 200.000 8,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 7020.60 2,425.00 4.000 9,700.00 0112 0112 2021.00 75.00 15.000 1,125.00
SPECIAL BRIDGE APPROACH SECTION EACH 4.000 9,700.00 MAILBOX POST EACH 15.000 1,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 7024.27 2,425.00 8.000 19,400.00 0113 0113 6030.16 13.00 720.000 9,360.00
GUARDRAIL END TREATMENT, TYPE Il EACH 8.000 19,400.00 BRIDGE DECK PREPARATION SY 720.000 9,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 41,887.50 0114~ 0114 6133.01 35.00 720.000 25,200.00
Current 41,887.50 MEMBRANE WATERPROOFING TYPE A SY 720.000 25,200.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0134 8022.15 1.15 500.000 575.00 0124 0121 9021.13 505.00 814.300 411,221.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 575.00 PERFORMANCE GRADED BINDER (64-34) TON 814.300 411,221.50
STATE MAINTENANCE PATCHING 0.000 0.00 7.688 3,882.44
0.000 0.00 7.688 3,882.44
0116 0115 8022.20 1.15 64,100.000 73,715.00 0125 0122 9034.00 4.50 1,879.000 8,455.50
HYDRATED LIME/WARM MIX ASPHALT EACH 64,100.000 73,715.00 PREPARATION OF INTERSECTIONS AND SY 1,879.000 8,455.50
305.570 351.41 DRIVEWAYS 0.000 0.00
305.570 351.41 0.000 0.00
0117 0135 9002.10 27.68 500.000 13,840.00 0126 0123 9053.00 1.95 41,980.000 81,861.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 13,840.00 TACK COAT GAL 41,980.000 81,861.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0116 9005.75 27.68 23,750.000 657,400.00 0127 0124 9111.00 28.00 180.000 5,040.00
ASPHALTIC CONCRETE, TYPE SPR TON 23,750.000 657,400.00 WATER MGAL 180.000 5,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0117 9005.87 26.72 40,150.000 1,072,808.00 0128 0125 9170.00 82.00 678.060 55,600.92
ASPHALTIC CONCRETE, TYPE SRM TON 40,150.000 1,072,808.00 EARTH SHOULDER CONSTRUCTION STA 678.060 55,600.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0118 9009.00 4.50 8,868.000 39,906.00 0129 0126 9173.00 585.00 10.124 5,922.54
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 8,868.000 39,906.00 SUBGRADE PREPARATION STA 10.124 5,922.54
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 1.955 1,143.68
0.000 0.00 1.955 1,143.68
0121 0119 9010.50 65.00 200.000 13,000.00 0130 0127 9173.15 42.00 473.540 19,888.68
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 13,000.00 TRENCHED WIDENING STA 473.540 19,888.68
SPR 305.570 19,862.05 0.000 0.00
305.570 19,862.05 0.000 0.00
0122 0136 9020.95 505.00 17.000 8,585.00 0131 0128 9179.23 428.00 663.480 283,969.44
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 8,585.00 COLD MILLING, CLASS 3 STA 663.480 283,969.44
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0120 9021.05 493.00 1,164.350 574,02455 0132 0129 9179.35 5.00 6,989.000 34,945.00
PERFORMANCE GRADED BINDER (58-34) TON 1,164.350 574,024.55 COLD MILLING, CLASS 5 Sy 6,989.000 34,945.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0133 0130 9179.43 130.00 98.775 12,840.75 0140 0140 0001.75 5.00 1,300.000 6,500.00
COLD MILLING, CLASS 3 STA 98.775 12,840.75 TEMPORARY SIGN DAY EACH 1,300.000 6,500.00
TVPE A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0134 0131 9188.50 30.00 813.000 24,390.00 0141 0141 0001.90 0.80 17,590.000 14,072.00
SURFACING UNDER GUARDRAIL sy 813.000 24,390.00  SIGN DAY EACH 17,590.000 14,072.00
0.000 0.00 4,832.000 3,865.60
0.000 0.00 448.000 358.40
0135 0137 9300.37 1.00 850.000 850.00 0142 0142 0001.99 2.00 628.000 1,256.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 CONTRACTOR FURNISHED SIGN DAY EACH 628.000 1,256.00
MAINTENANCE PATCHING 0.000 0.00 4,260.000 8,520.00
0.000 0.00 392.000 784.00
0136 0132 9300.38 1.00  108,970.000 108,970.00 0143 0143 0003.10 350.00 160.000 56,000.00
RAP INCENTIVE PAYMENT EACH 108,970.000 108,970.00 FLAGGING DAY 160.000 56,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0133 9300.52 3,000.00 1.000 3,000.00 0144 0144 0003.20 450.00 80.000 36,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 36,000.00
/D 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,778,912.13 0145 0145 0020.00 2.00 2,000.000 4,000.00
Current 377891213 TRAINING HOUR 2,000.000 4,000.00
In place 28,302.62 0.000 0.00
This Estimate 25,239.58 0.000 0.00
GROUP 10 GENERAL ITEMS 0146 0146 0030.00 19,500.00 1.000 19,500.00
0138 0138 0001.08 0.50 14,625.000 7,31250 MOBILIZATION LS 1.000 19,500.00
BARRICADE, TYPE II BDAY 14,625.000 7,312.50 1.000 19,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0147 0147 9110.01 50.00 270.000 13,500.00
0139 0139 0001.10 3.50 3,222.000 11,277.00 RENTAL OF LOADER, FULLY OPERATED HOUR 270.000 13,500.00
BARRICADE, TYPE IlI BDAY 3,222.000 11,277.00 0.000 0.00
12,446.000 43,561.00 0.000 0.00
1,204.000 4,214.00 0148 0148 9110.02 75.00 50.000 3,750.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
OPERATED 0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016 Est Number: 0010 Pay Period End Date: 08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0149 0149 9110.03 50.00 270.000 13,500.00 4000 4000 9185.85 10.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 270.000 13,500.00 RUMBLE STRIPS, ASPHALT 8" STA 1,234.000 12,340.00
0.000 0.00 To Create an Item for Payment 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 9110.07 120.00 270.000 32,400.00 GROUP 10 GENERAL ITEMS Contracted 251,717.50
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 270.000 32,400.00 Current 264,057.50
0.000 0.00 In place 88,487.60
0.000 0.00 This Estimate 6,716.40
0151 0151 9110.27 50.00 220.000 11,000.00 Totals for contract Contracted 5,836,826.65
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 220.000 11,000.00 Current 5,857,593.61
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 1,428.168.36
0.000 0.00 This Estimate 61,087.79
0152 0152 L022.75 3.40 2,000.000 6,800.00
TEMPORARY SILT CHECK LF 2,000.000 6,800.00
1,720.000 5,848.00
0.000 0.00
0153 0153 L022.90 3.50 2,000.000 7,000.00
TEMPORARY SILT FENCE LF 2,000.000 7,000.00
1,798.000 6,293.00
260.000 910.00
0154 0154 L032.70 100.00 5.000 500.00
TEMPORARY MULCH TON 5.000 500.00
0.000 0.00
0.000 0.00
0155 0155 L860.24 450.00 13.000 5,850.00
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 5,850.00
2.000 900.00
1.000 450.00
0156 0156 L860.50 1,500.00 1.000 1,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
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Vendor ID: 3885 VONTZ PAVING, INC.
08.27.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

6131.50 EPOXY COATED REINFORCING STEEL

Project 42400 000

Project 42400 000

Prpsl Line Nbr 0081 Proj Line Nbr Prpsl Line Nbr 0093 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 36,708.00 19,176.26 988381 0007  S.P. Adjustment -30,290.00 -15,823.50 987268
ReinfSteelEpxy8 ReinfSteelEpxy8
0007  S.P. Adjustment -32,415.00 -16,933.60 988381 Total for stockpile nbr 1: 0.00 $0.00
ReinfSteelEpxy8 Total for proposal line nbr 0093: 0.00 $0.00
0008  S.P.Adjustment -4,293.00 -2,242.66 988381 Total for item code 6131.50: 0.00 $0.00
ReinfSteelEpxy8 Item Cd |ltem Desc
Total for stockpile nbr 1: 0.00 $0.00 9005.87 ASPHALTIC CONCRETE, TYPE SRM
Total for proposal line nbr 0081: 0.00 $0.00 Project 42400 000
Total for item code 3051.10: 0.00 $0.00 ) o
Prpsl Line Nbr 0119 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
513150 EPOXY COATED REINFORCING STEEL | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 42400 000 Stkpl Nbr— 1
0001 S.P. Initial Payment 146.93 2,225.99 17109399
Prpsl Line Nbr 0093 Proj Line Nbr AsphaltAggLimeCrRock
Est Nbr Adjustl tT Adj Adj Amt Invoice Nb .
SUAbr Adjustment Type | QY 1AM nvoice b Total for stockpile nbr 1: 146.93 $2,225.99
Stkpl Nbr 1 Stkpl Nbr 2
0003  S.P. Initial Payment 46,370.00 24,223.69 987268 0001  S.P. Initial Payment 204.62 4,463.49 17088107
ReinfSteelEpxy8 AsphaltAggLimeCrRock
0003  S.P.Adjustment -5,201.00 -2,717.00 987268 Total for stockpile nbr 2: 294.62 $4,463.49
ReinfSteelEpxy8 Stkpl Nbr 3
0004  S.P.Adjustment -8,039.00 -4199.57 987268 0001  S.P. Initial Payment 175.18 2,653.98 17071212
ReinfSteelEpxy8 AsphaltAggLimeCrRock
0005  S.P.Adjustment -2,840.00 -1,483.62 987268 Total for stockpile nbr 3: 175.18 $2,653.98

ReinfSteelEpxy8
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0010 Pay Period End Date: 08.27.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
9005.87 %SPHALTIC CONCRETE, TYPE SRM
Project 42400 000
Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4
0001 S.P. Initial Payment 261.12 3,955.97 17044714
AsphaltAggLimeCrRock
Total for stockpile nbr 4: 261.12 $3,955.97
Total for proposal line nbr 0119: 877.85 $13,299.43
Total for item code 9005.87: 877.85 $13,299.43

Total remaining for contract:

$13,299.43



